COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2021

ESTI MATE SUMVARY 15: 10: 37
CONTI D C21778 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 21778-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 415.0 DAYS TIME ALLOW 10/ 15/202 FI XED COVPLETI ON DAl
SH 9 FRISCO MAIN ST TO | RON SPRI NGS PERCENT TIME:  78.30 ORI G TIME ALLOW 10/ 15/202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0091- 044
SH 9 FRISCO MAIN ST TO | RON SPRI NGS
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 22/ 2021 DATE TI ME STARTED 05/04/2020
7353 S. EAGLE STREET DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 14/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 14,679, 086.24 PARTI Cl PATI NG $ 10, 779,584.35 $ 443, 771. 27
AWARD PRQIJECT AMT: $ 14, 138,928.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 73. 43% TOTAL EARNI NGS 10, 779, 584. 35 443, 771. 27
FUNDS AVAI LABLE: $ 3,899,501.89 STOCKPI LED MATERI ALS 83, 828. 78 -18,801. 50
GROSS EARNI NGS 10, 863, 413. 13 424, 969. 77
TOTAL CLAI MS: $ 0.00 RETAI NAGE -212,083.93 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 651, 329. 20 424, 969. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 651, 329. 20 424, 969. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 424, 969. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00021

202- 00027

202- 00033

202- 00035

202- 00036

202- 00037

202- 00039

202- 00090

202- 00155

C21778

ROADWAY

21778-BI D

NHPPO091- 044

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

of

of

of

of

of

of

of

of

of

of

Inl et

Manhol e

Ri prap

Pi pe

Pi pe

Pi pe (Special)

End Section

Bol | ard

Del i neat or

Val

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
75, 000. 00000
4.000
EACH
2, 000. 00000
1. 000
EACH
1, 500. 00000
12. 000
5%
140. 00000
8. 000
EACH
7, 000. 00000
20. 000
LF
190. 00000
183. 000
LF
35. 00000
7.000
EACH
580. 00000
2. 000
EACH
270. 00000
150. 000
EACH
12. 00000
20. 000
LF

140. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0.150
0. 950

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

4.000
1. 000
5. 000

15. 000
0. 000
15. 000

0. 000
183. 000
183. 000

2.000
1. 000
3. 000

2.000
0. 000
2.000

130. 000
0. 000
130. 000

0. 000
20. 000
20. 000
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ESTI MATE RUNO7/07/ 2021

11, 250

2,000

7,000

6, 405

580.

2,800

00

00

.00

.00

00

.00

00

00

.00

.00

00

15:10: 37

AMOUNT

71, 250

4, 000

1,260

35, 000

2,850

6, 405

1,740

540.

1, 560

2,800

00

00

.00

00

00

00

00

00

00

00

00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00195 Renoval of Median Cover 1, 540. 000 724.000
SY 740. 000 11,174.00
15. 10000 1, 464. 000 22,106. 40
0065 202-00200 Renoval of Sidewal k 490. 000 0. 000
SY 365. 000 3,832.50
10. 50000 365. 000 3,832.50
0070 202-00202 Renoval of CGutter 688. 000 0. 000
LF 23.000 212.75
9. 25000 23.000 212.75
0075 202-00203 Renoval of Curb and Gutter 6, 287. 000 4,015. 000
LF 1, 315. 000 9,533.75
7.25000 5, 330. 000 38, 642. 50
0080 202- 00206 Renoval of Concrete Curb Ranp 76. 000 0. 000
SY 55. 000 3,217.50
58. 50000 55. 000 3,217.50
0085 202-00207 Renoval of Brick Pavers 47.000 0. 000
SY 37.000 1, 036. 00
28. 00000 37.000 1, 036. 00
0090 202-00220 Renoval of Asphalt Mat 1, 940. 000 1, 641. 000
SY 79. 000 1, 343. 00
17. 00000 1, 720. 000 29, 240. 00
0095 202-00240 Renoval of Asphalt Mat (Pl aning) 8, 230. 000 5, 383. 000
SY 0. 000 0. 00
3. 00000 5, 383. 000 16, 149. 00
0100 202-00250 Renoval of Pavement Marking 27, 458. 000 16, 915. 000
SF 0. 000 0. 00
2. 00000 16, 915. 000 33, 830. 00
0105 202- 00700 Renoval of Light Standard 15. 000 14. 000
EACH 0. 000 0. 00
490. 00000 14.000 6, 860. 00
0110 202-00705 Renoval of Light Standard Foundation 15. 000 15. 000
EACH 0. 000 0. 00

880. 00000 15. 000 13, 200. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00725

202- 00810

202- 00815

202- 00827

202- 00828

202- 00840

202- 00890

202- 01000

202-01170

202- 04100

202- 07000

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

Renoval of

Exi sting Lighting System

Renoval of Ground Sign

Renoval of Sign (Special)

Renoval of Pull Box

Rernoval of Traffic Signal

Equi prent

Pol e

Renoval of Traffic Signal

Renoval of Span Wre Cable

Fence

Renoval of

Renoval of Guardrail

Type 7

Abandon Wl |

Obliterate O d Road

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 800. 00000
14. 000
EACH
91. 00000
5. 000
EACH
530. 00000
12. 000
EACH
660. 00000
1. 000
LS
20, 000. 00000
2.000
EACH
2, 500. 00000
64. 000
LF
11. 00000
2, 058. 000
LF
2. 60000
456. 000
LF
18. 00000
2.000
EACH
3, 000. 00000
1. 000
LS

10, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

13. 000
0. 000
13. 000

5. 000
0. 000
5. 000

11. 000
0. 000
11.000

0. 660
0. 000
0. 660

2.000
0. 000
2.000

64. 000
0. 000
64. 000

2,058. 000
0. 000
2, 058. 000

456. 000
0. 000
456. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUNO07/07/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 37

AMOUNT

2,800

1,183

2,650

7,260

13, 200

5, 000

704

5, 350

8,208

6, 000

00

00

00

00

00

00

00

80

00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-00010 Uncl assified Excavation (Conplete In Place) 7,292. 000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0. 00
0175 203-00060 Embanknent Material (Conplete In Place) 13, 669. 000 13, 669. 000
cY 0. 000 0. 00
30. 00000 13, 669. 000 410, 070. 00
0180 203-00100 Mick Excavation 615. 000 514. 000
cY 0. 000 0. 00
49. 00000 514. 000 25, 186. 00
0185 203-01500 Bl adi ng 40. 000 10. 000
HOUR 0. 000 0. 00
230. 00000 10. 000 2,300.00
0190 203-01510 Backhoe 58. 000 48. 000
HOUR 10. 000 2,400. 00
240. 00000 58. 000 13, 920. 00
0195 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0200 203-01597 Pot hol i ng 148. 000 142. 000
HOUR 6. 000 1, 620. 00
270. 00000 148. 000 39, 960. 00
0205 203-02330 Labor er 40. 000 2.000
HOUR 10. 000 620. 00
62. 00000 12. 000 744.00
0210 206-00000  Structure Excavation 506. 000 126. 100
CcY 76. 000 2,280.00
30. 00000 202. 100 6, 063. 00
0215 206- 00065 Structure Backfill (FlowFill) 35. 000 9. 000
cY 5. 000 1, 350. 00
270. 00000 14. 000 3,780. 00
0220 206-00100 Structure Backfill (C ass 1) 6. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 207-00205

0230

208- 00002

0235

208- 00035

0240

208- 00046

0245

208- 00051

0250

208- 00054

0255

208- 00070

0260

208- 00071

0265

208- 00103

0270

208- 00105

0275 208-00106

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 120. 000
cy
12. 00000
5, 000. 000
LF
5. 50000
417. 000
LF
7. 50000
1. 000
EACH
10, 000. 00000
159. 000
LF
10. 00000
6. 000
EACH
210. 00000
3. 000
EACH
12, 000. 00000
10. 000
cy
200. 00000
540. 000
HOUR
51. 00000
230. 000
HOUR
130. 00000
100. 000
HOUR

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,327.000
0. 000

2,327.000

3, 678. 000
. 000

3, 818. 000

405. 000
12. 000

417. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

460. 000
10. 500

470. 500

. 000
2.000
. 000

88. 000
0.500
88. 500
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770.

90.

535.

260.

210.

.00

.00

.00

.00

.00

.00

15:10: 37

AMOUNT

27,924

20, 999

3,127

10, 000

630.

36, 000

600.

23,995

24, 960

37,170

00

00

50

00

.00

00

00

00

50

00

00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00107  Renoval of Trash 40. 000 35. 000
HOUR 1. 000 170. 00
170. 00000 36. 000 6,120. 00
0285 208-00207 Erosi on Control Managenent 75. 000 59. 500
DAY 2.500 1, 350. 00
540. 00000 62. 000 33, 480. 00
0290 210-00300 Reset Brick Pavers 21. 000 0. 000
Sy 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 210-00473 Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0300 210-00760 Reset Luminaire 6. 000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0305 210-00810 Reset Ground Sign 36. 000 18. 000
EACH 0. 000 0. 00
500. 00000 18. 000 9, 000. 00
0310 210-00815 Reset Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
270. 00000 2.000 540. 00
0315 210-00827 Reset Pull Box 13. 000 7.000
EACH 0. 000 0. 00
660. 00000 7.000 4,620.00
0320 210-00840 Reset Traffic Signal Pole 1. 000 1.000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0325 210-00867 Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0330 210-00870 Reset Coordination Unit 2.000 1. 000
EACH 0. 000 0. 00

850. 00000 1. 000 850. 00



CONTI D

ROADWAY

CAT NO0200

0335 210-01000

0340

210- 01010

0345

210- 01011

0350

210- 02510

0355

210- 04010

0360

210- 04015

0365

210- 04050

0370

212- 00006

0375

212-00032

0380

212-01200

0385 213-00002

C21778
21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON
Reset Fence
Reset Gate Post
Reset Gate
Rel ay Sprinkler System
Adj ust Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Landscape Restoration

Ml ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
12. 00000
2.000
EACH
460. 00000
1. 000
EACH
470. 00000
1. 000
LS
29, 600. 00000
18. 000
EACH
1, 300. 00000
1. 000
EACH
3, 200. 00000
11. 000
EACH
950. 00000
5. 800
ACRE
1, 300. 00000
0. 000
ACRE
3, 100. 00000
1. 000
LS
11, 800. 00000
0. 000
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
1. 000
1. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3,200

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

15:10: 37

AMOUNT

5, 200

3, 200

1, 900

3,900

.00

.00

.00

.00

00

00

00

00

.00

.00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 213-00061 Ml ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
1.15000 0. 000 0. 00
0395 213-00150 Bonded Fi ber Matrix 5. 800 1. 000
ACRE 0. 000 0. 00
2, 700. 00000 1.000 2,700.00
0400 213-00700 Landscape Boul der 55. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0405 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 717. 000 1, 238. 000
Cl ass
SY 0. 000 0. 00
5. 50000 1, 238. 000 6, 809. 00
0410 216-00303 Turf Reinforcenent Mat (Cl ass 3) 0. 000 0. 000
SY 0. 000 0.00
8. 50000 0. 000 0. 00
0415 240- 00000 W ldlife Biol ogist 38. 000 38. 000
HOUR 0. 000 0. 00
110. 00000 38. 000 4,180. 00
0420 304-01005  Aggregate Base Course (Cl ass 1) 615. 000 514. 000
cY 0. 000 0.00
81. 00000 514. 000 41, 634. 00
0425 304-06007  Aggregate Base Course (Class 6) 8, 500. 000 5, 698. 000
cY 0. 000 0. 00
58. 00000 5, 698. 000 330, 484. 00
0430 310-00610 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 46, 024. 000 31, 210. 000
8-12"
( ) SY 5, 802. 000 27, 849. 60
4.80000 37,012. 000 177, 657. 60
0435 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 22. 000 13. 540
TON 0. 000 0. 00
540. 00000 13. 540 7,311.60
0440 403-34701 Hot M x Asphalt (Grading SX) (75) 19, 278. 000 13, 400. 790
TON 0. 000 0.00

130. 00000 13, 400. 790 1,742,102. 70



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 690. 000 465. 330
TON 0. 000 0. 00
580. 00000 465. 330 269, 891. 40
0450 411-03355 Asphalt Cenent Performance Gade (PG 58-34) 375. 000 250. 780
TON 0. 000 0. 00
690. 00000 250. 780 173, 038. 20
0455 411-10255 Emul sified Asphalt (Sl ow Setting) 7, 500. 000 1, 988. 000
GAL 0. 000 0. 00
5. 50000 1, 988. 000 10, 934. 00
0460 412-00815 Concrete Pavenent (8 Inch) (Reinforced) 1, 074. 000 536. 000
SY 0. 000 0. 00
120. 00000 536. 000 64, 320. 00
0465 503-00018 Drilled Shaft (18 Inch) 15. 000 5. 000
LF 0. 000 0. 00
155. 00000 5. 000 775.00
0470 503-00036 Drilled Shaft (36 Inch) 95. 000 19. 000
LF 76. 000 29, 640. 00
390. 00000 95. 000 37, 050. 00
0475 503-00048 Drilled Shaft (48 Inch) 21.000 21.000
LF 0. 000 0. 00
1, 400. 00000 21.000 29, 400. 00
0480 504- 08050 St one Landscape Wal | 372.000 148. 000
SF 0. 000 0. 00
71.00000 148. 000 10, 508. 00
0485 506-01020 Geogri d Rei nf orcenent 1, 350. 000 1, 200. 000
534 0. 000 0. 00
5. 50000 1, 200. 000 6, 600. 00
0490 507-00000 Concrete Slope and Ditch Paving 4.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0495 508- 00520 Insul ation Material (2 Inch) 132. 000 132. 000
SF 0. 000 0. 00

9. 00000 132. 000 1, 188. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-00001  Annul ar Space G outing 26. 700 26. 700
cY 0. 000 0. 00
900. 00000 26.700 24, 030. 00
0505 603-00047 Prepare Cul vert Pipe (48 Inch) 108. 000 108. 000
LF 0. 000 0. 00
200. 00000 108. 000 21, 600. 00
0510 603-00048  Culvert Lining (48 Inch) 120. 000 120. 000
LF 0. 000 0. 00
680. 00000 120. 000 81, 600. 00
0515 603-00060 Cul vert Lining (60 Inch) 119. 000 119. 000
LF 0. 000 0. 00
1, 400. 00000 119. 000 166, 600. 00
0520 603-00061 Prepare Cul vert Pipe (60 Inch) 109. 000 109. 000
LF 0. 000 0. 00
170. 00000 109. 000 18, 530. 00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 104. 000 44.000
LF 0. 000 0. 00
115. 00000 44. 000 5, 060. 00
0530 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 366. 000 449. 000
LF 282. 000 42, 300. 00
150. 00000 731. 000 109, 650. 00
0535 603-05024 24 Inch Reinforced Concrete End Section 8. 000 5. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 6. 000 7,200.00
0540 603-10180 18 Inch Corrugated Steel Pipe 28. 000 0. 000
LF 28.000 4,200. 00
150. 00000 28. 000 4,200. 00
0545 603-10240 24 Inch Corrugated Steel Pipe 34. 000 34. 000
LF 0. 000 0. 00
130. 00000 34. 000 4,420.00
0550 603-10480 48 Inch Corrugated Steel Pipe 22.000 17. 000
LF 0. 000 0. 00

200. 00000 17. 000 3, 400. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT NHPP0091- 044 ESTI MATE NO 0009 15:10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0555 603-30018 18 Inch Steel End Section 2.000 1.000
EACH 1.000 490. 00
490. 00000 2.000 980. 00
0560 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
360. 00000 2.000 720. 00
0565 603-30048 48 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0570 604-00305 Inlet Type C (5 Foot) 3.000 2.000
EACH 0. 000 0. 00
6, 400. 00000 2.000 12, 800. 00
0570 MATERI AL ALLOWANCE I nlet Type C (5 Foot) 1. 000
EACH 0. 000 0. 00
1, 979. 00000 1. 000 1, 979. 00
0575 604-00511 Inlet Type D (Special) (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
13, 100. 00000 3. 000 39, 300. 00
0580 604-19105 Inlet Type R L 5 (5 Foot) 8. 000 4.000
EACH 1. 000 10, 600. 00
10, 600. 00000 5. 000 53, 000. 00
0580 MATERI AL ALLOMNCE Inlet Type R L 5 (5 Foot) 2.000
EACH -1.000 -2,966. 00
2,966. 00000 1. 000 2,966. 00
0585 604-19110 Inlet Type R L 5 (10 Foot) 10. 000 4.000
EACH 1. 000 13, 300. 00
13, 300. 00000 5. 000 66, 500. 00
0585 MATERI AL ALLOMNCE Inlet Type R L 5 (10 Foot) 5. 000
EACH -1.000 -4,278.50
4,278. 50000 4.000 17,114.00
0590 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
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PCN: 21778-BID ESTI MATE RUN
PRQJECT: NHPP0091- 044 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 MATERI AL ALLOWANCE Inlet Type R L 10 (10 Foot) 1.000
EACH -1.000 -6,461.00
6, 461. 00000 0. 000 0. 00
0595 604- 30000 Manhol e Sl ab Base (Speci al) 10. 000 8. 000
EACH 0. 000 0. 00
11, 800. 00000 8. 000 94, 400. 00
0595 MATERI AL ALLOWANCE Manhol e Sl ab Base (Speci al) 1. 000
EACH 0. 000 0.00
1, 938. 00000 1. 000 1, 938. 00
0600 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 3. 000
EACH 2.000 14, 000. 00
7, 000. 00000 5. 000 35, 000. 00
0600 MATERI AL ALLOWANCE Manhol e Sl ab Base (10 Foot) 3.000
EACH -2.000 -5, 096. 00
2,548. 00000 1. 000 2,548. 00
0605 606- 00302 Cuardrail Type 3 (31 Inch Mdwest Guardrail System 363. 000 363. 000
LF 0. 000 0. 00
55. 00000 363. 000 19, 965. 00
0610 606-00910 Guardrail Type 9 (Style CA) 1, 490. 000 1, 490. 000
LF 0. 000 0.00
150. 00000 1, 490. 000 223,500. 00
0615 606- 01340 End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
2, 100. 00000 2.000 4, 200. 00
0620 606-01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0.00
4,500. 00000 2.000 9, 000. 00
0625 606-01380 Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0630 606- 02005 End Anchorage (Fl ared) 2.000 2.000
EACH 0. 000 0.00

4, 300. 00000 2.000 8, 600. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0635 607-11525

0640

608- 00000

0645

608- 00010

0650

608- 00018

0655

609- 20010

0660

609-21010

0665

609- 21011

0670

609-21020

0675

609- 21021

0680

609- 21900

0685 609-60011

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Curb Ranp (Tenporary Parallel) (Single)

Curb Type 2 (Section B)

Curb and CGutter

Type 2 (Section |-B)

Curb and Gutter Type 2 (Section

E

Curb and Gutter Type 2 (Section II-B)

Curb and Cutter

Type 2 (Section II1-M

Curb and Gutter

Type 2 (Special)

Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

300. 000

LF
5. 00000
2, 232. 000

sy
85. 00000
683. 000

sy
180. 00000
4. 000

EACH

1, 500. 00000
395. 000

LF
24. 00000
6, 215. 000

LF
35. 00000
5, 518. 000

LF
43.00000
7, 468. 000

LF
8. 00000
0. 000

LF
48. 00000
616. 000

LF
45. 00000
24. 000

LF

11. 00000

QrY TH'S PERI OD
QTY TO DATE

4,084.
. 000
4,084.

4,002.
. 000
4,002.

4,129.
364.
4,493,

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 14
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250.

12, 835.

4, 500.

2,912.

00

00

.00

00

.00

.00

.00

00

.00

.00

.00

15:10: 37

AMOUNT

1, 250.

56, 015.

33, 840.

4, 500.

4, 080.

142, 940.

172, 086.

35, 944.

13, 275.

00

00

00

00

00

00

00

00

.00

00

.00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 610-00020 Medi an Cover Material (Patterned Concrete) 7, 259. 000 2,712.000
SF 0. 000 0. 00
14. 00000 2,712.000 37, 968. 00
0695 612-00101 Delineator (Drivable Concrete Installation) (Type I) 189. 000 105. 000
EACH 0. 000 0. 00
240. 00000 105. 000 25, 200. 00
0700 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 123. 000 72.000
EACH 0. 000 0. 00
240. 00000 72.000 17, 280. 00
0705 612-00260 Location Marker (Fiber Optic)(Done) 8. 000 2.000
EACH 0. 000 0. 00
370. 00000 2.000 740. 00
0710 613-00102 1 Inch Electrical Conduit (Galvanized Rigid Conduit) 129. 000 129. 000
(Speci a
LF 0. 000 0. 00
49. 00000 129. 000 6, 321. 00
0715 613-00306 3 Inch Electrical Conduit (Bored) 3, 050. 000 1, 480. 000
LF 0. 000 0. 00
41. 00000 1, 480. 000 60, 680. 00
0720 613-01100 1 Inch Electrical Conduit (Plastic) 345. 000 275. 000
LF 0. 000 0. 00
16. 00000 275. 000 4, 400. 00
0725 613-01200 2 Inch Electrical Conduit (Plastic) 2, 755. 000 1,577.000
LF 52. 000 988. 00
19. 00000 1, 629. 000 30, 951. 00
0730 613-01300 3 Inch Electrical Conduit (Plastic) 729. 000 570. 000
LF 0. 000 0. 00
25. 00000 570. 000 14, 250. 00
0735 613-07001 Type One Pull Box 34.000 18. 000
EACH 0. 000 0. 00
950. 00000 18. 000 17, 100. 00
0735 MATERI AL ALLOWANCE Type One Pul | Box 18. 000
EACH 0. 000 0. 00

322. 00000 18. 000 5, 796. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 613-07004 Type Four Pull Box 6. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0740 MATERI AL ALLOMNCE Type Four Pull Box 3. 000
EACH 0. 000 0. 00
995. 00000 3. 000 2,985. 00
0745 613-07005 Type Five Pull Box 2.000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700.00
0745 MATERI AL ALLOMNCE Type Five Pull Box 1. 000
EACH 0. 000 0. 00
1, 328. 00000 1. 000 1,328.00
0750 613-07011 Pull Box (11"x18"x12") 6. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0750 MATERI AL ALLOMNCE Pul | Box (11x18x12) 6. 000
EACH 0. 000 0. 00
322. 00000 6. 000 1, 932. 00
0755 613-07027 Pul | Box (28"x28"x12") 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0755 MATERI AL ALLOMNCE Pul | Box (28x28x12) 1. 000
EACH 0. 000 0. 00
557. 00000 1. 000 557. 00
0760 613-07040  Pull Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0760 MATERI AL ALLOMNCE Pul | Box (30x48x24) 1. 000
EACH 0. 000 0. 00
1, 328. 00000 1. 000 1,328.00
0765 613-10000 Wring 1. 000 0. 600
LS 0. 000 0. 00

35, 000. 00000 0. 600 21, 000. 00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0770 613-13006 Lumi naire (LED) (6,000 Lunens) 6. 000 6. 000
EACH 0. 000 0.00
1, 100. 00000 6. 000 6, 600. 00
0775 613-13014 Lum naire (LED) (14,000 Lunens) 15. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0780 613-34300 Li ght Standard Metal (30 Foot) 15. 000 8. 000
EACH 0. 000 0.00
4,200. 00000 8. 000 33, 600. 00
0785 613-40000 Concrete Foundation Pad 0. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
0790 613-40010 Li ght Standard Foundati on 15. 000 8. 000
EACH 0. 000 0.00
1, 200. 00000 8. 000 9, 600. 00
0795 613-50100 Li ghting Control Center 0. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0.00
0800 613-50150 Secondary Service Pedestal 3. 000 2.000
EACH 0. 000 0.00
8, 600. 00000 2.000 17, 200. 00
0805 613-80130 Service Meter Cabinet 2.000 1. 000
EACH 0. 000 0. 00
7, 600. 00000 1. 000 7, 600. 00
0810 614-00011 Sign Panel (Cass I) 88. 000 57. 000
SF 0. 000 0.00
17. 00000 57.000 969. 00
0815 614-00012 Sign Panel (Class Il) 630. 000 284. 000
SF 0. 000 0. 00
22. 00000 284.000 6, 248. 00
0820 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 636. 000 373. 000
LF 0. 000 0.00

22.00000 373. 000 8, 206. 00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 56. 000 35. 000
EACH 0. 000 0.00
270. 00000 35. 000 9, 450. 00
0830 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 2.000
EACH 0. 000 0. 00
570. 00000 2.000 1, 140. 00
0830 MATERI AL ALLOWANCE Ped Sig Face (16) (Count down) 6. 000
EACH 0. 000 0.00
289. 00000 6. 000 1, 734.00
0835 614-70336 Traffic Signal Face (12-12-12) 21.000 9. 000
EACH 0. 000 0. 00
710. 00000 9. 000 6, 390. 00
0835 MATERI AL ALLOWANCE (12-12-12) 12. 000
EACH 0. 000 0.00
356. 00000 12. 000 4,272.00
0840 614-70448 Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0840 MATERI AL ALLOWANCE (12-12-12-12) 2.000
EACH 0. 000 0.00
507. 00000 2.000 1,014. 00
0845 614-70560 Traffic Signal Face (12-12-12-12-12) 7.000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3.000 4, 200. 00
0845 MATERI AL ALLOWANCE (12-12-12-12-12) 4.000
EACH 0. 000 0.00
579. 00000 4. 000 2,316. 00
0850 614-72855 Traffic Signal Controller Cabinet 2.000 1. 000
EACH 0. 000 0. 00
31, 600. 00000 1.000 31, 600. 00
0850 MATERI AL ALLOWANCE Traf Sig Ctrl Cabi net 1. 000
EACH 0. 000 0.00

18, 250. 00000 1. 000 18, 250. 00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 614-72860 Pedestrian Push Button 8. 000 2.000
EACH 0. 000 0. 00
340. 00000 2.000 680. 00
0855 MATERI AL ALLOMANCE Ped Push Button 6. 000
EACH 0. 000 0. 00
145. 00000 6. 000 870. 00
0860 614-72863 Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0865 614-72895 Vehicl e Detection System (Single Canera) 3. 000 2.000
EACH 0. 000 0. 00
18, 100. 00000 2.000 36, 200. 00
0865 MATERI AL ALLOWANCE Det ection Canera 1. 000
EACH 0. 000 0. 00
10, 008. 33000 1. 000 10, 008. 33
0870 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 1.500 31, 500. 00
21, 000. 00000 1. 500 31, 500. 00
0875 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 2.000 42, 400. 00
21, 200. 00000 2.000 42, 400. 00
0880 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
32, 400. 00000 1. 000 32, 400. 00
0885 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0885 MATERI AL ALLOMANCE Traf Sig Ped Pol e Steel 1. 000
EACH 0. 000 0. 00
1, 975. 00000 1.000 1,975.00
0890 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 300. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 614-87320 Closed Circuit Tel evision 2.000 1. 000
EACH 0. 000 0. 00
4,700. 00000 1. 000 4,700.00
0895 MATERI AL ALLOMNCE CCTV 1. 000
EACH 0. 000 0. 00
2,918. 45000 1.000 2,918. 45
0900 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0905 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 6, 800. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0910 615- 00050 Embanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0915 621-00450 Det our Pavenent 2,943. 000 2,418. 000
SY 525. 000 36, 750. 00
70. 00000 2,943. 000 206, 010. 00
0920 622-00270 Bol | ard 8. 000 4.000
EACH 0. 000 0. 00
810. 00000 4. 000 3, 240. 00
0925 623-00604 4 Inch Plastic Pipe (Irrigation/Sleeve) 415. 000 172. 000
LF 0. 000 0. 00
9. 50000 172. 000 1, 634. 00
0930 624-20013 12 Inch Drainage Pipe (Class 0) (Conplete In Place) 58. 000 58. 000
LF 0. 000 0. 00
63. 00000 58. 000 3, 654. 00
0935 624-20019 18 Inch Drainage Pipe (O ass 0) (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
54. 00000 108. 000 5, 832.00
0940 625-00000  Construction Surveying 1. 000 0.700
LS 0. 000 0. 00

160, 000. 00000 0.700 112, 000. 00
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PRQIECT NHPP0091- 044 ESTI MATE NO 0009 15:10: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADWAY
0945 625-00001  Construction Surveying (Hourly) 50. 000 1.000
HOUR 0. 000 0. 00
180. 00000 1. 000 180. 00
0950 626- 00000 Mobi I i zati on 1. 000 0.901
LS 0. 000 0. 00
1,412, 000. 00000 0.901 1,272,212.00
0955 626-01113  Public Information Management (Tier 111) 433. 000 233. 000
DAY 21. 000 1,470.00
70. 00000 254. 000 17, 780. 00
0960 627-00008 Modi fi ed Epoxy Pavenent Marking 154. 000 154. 000
GAL 0. 000 0. 00
320. 00000 154. 000 49, 280. 00
0965 627-00013 Paverment Marking Paint (H gh Build) 241. 000 182. 000
GAL 45. 000 4, 095. 00
91. 00000 227.000 20, 657. 00
0970 627-00090 Pavenment Marking (Special) 1, 000. 000 650. 000
SF 48. 000 528. 00
11. 00000 698. 000 7,678.00
0975 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0980 627-30407  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 488. 000 810. 000
Spec
(Sp SF 0. 000 0. 00
20. 00000 810. 000 16, 200. 00
0985 627-30411  Preforned Thernopl astic Pavement Marking (Xwal k- St op 2,678. 000 1, 106. 000
Li ne
) SF 0. 000 0.00
15. 00000 1, 106. 000 16, 590. 00
0990 629-01006 Survey Monument (Type 6) 17. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0995 629-01065 Survey Monunent (Type 5S) 26. 000 0. 000
EACH 0. 000 0. 00

590. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1000 630-00000

1005 630-00007

1010 630-00012

1015 630-80001

1020 630-80335

1025 630-80340

1030 630-80341

1035 630-80342

1040 630-80343

1045 630-80344

1050 630-80355

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size C

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 000. 000
HOUR
33. 00000
111. 000
DAY
280. 00000
250. 000
DAY
1, 200. 00000
6. 000
EACH
970. 00000
11. 000
EACH
180. 00000
249. 000
LF
36. 00000
105. 000
EACH
36. 00000
78. 000
EACH
36. 00000
51. 000
EACH
36. 00000
105. 000
SF
24. 00000
3. 000
EACH

4,200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 055. 000
307. 000
4, 362. 000

51. 000
7.000
58. 000

146. 000
14. 000
160. 000

2.000
0. 000
2.000

0. 000
5.500
5. 500

124. 500
0. 000
124.500

44.000
8. 500
52.500

37.500
1.500
39. 000

11. 500
0. 000
11. 500

32. 000
0. 000
32. 000

1.500
0. 000
1.500
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10, 131.

1, 960

16, 800

990.

306

54

00

00

00

.00

00

.00

00

00

.00

.00

.00

15:10: 37

AMOUNT

143, 946

16, 240

192, 000

1,940

990.

4,482

1, 890

1,404

414

768.

6, 300

00

00

00

00

00

00

00

00

00

00

00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1055 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
1060 630- 80360 Drum Channel i zi ng Devi ce 350. 000 116. 500
EACH 0. 000 0. 00
36. 00000 116. 500 4,194.00
1065 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 2.000
EACH 0. 000 0.00
36. 00000 2.000 72.00
1070 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 6. 500
EACH 0. 000 0. 00
36. 00000 6. 500 234.00
1075 630-80370 Barrier (Tenporary) 996. 000 498. 000
LF 0. 000 0.00
35. 00000 498. 000 17, 430. 00
1080 630-80380 Traffic Cone 200. 000 37.500
EACH 0. 000 0. 00
12. 00000 37.500 450. 00
1085 630-80520 Mobi | e Paverent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
1090 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
1, 500. 00000 1.500 2,250. 00
1095 630-85020 Mobi | e Attenuat or 1. 000 0. 500
EACH 0. 000 0.00
48, 500. 00000 0. 500 24, 250. 00
1100 632-00000 Night Work Lighting 1. 000 0. 540
LS 0. 000 0. 00
75, 100. 00000 0. 540 40, 554. 00
1105 700-70010 F/ A Mnor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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CAT NO0200

1110

1115

1120

1125

1130

1135

1140

1145

1350

1355

1360

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

700- 70082

700- 70111

700- 70380

212-00032

213-00012

900- 00006

C21778

NHPP0091- 044

21778-BID

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Furnish & Install

Servi ce

El ectri cal

Project First Program

F/ A Erosion Control

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

Added Item (Dol lar)/ Violation of Working Tinme
Limtation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20, 000. 000
FA
1. 00000
18, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
17, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
5. 800
ACRE
4,200. 00000
5. 300
ACRE
4, 800. 00000
-7, 050. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

-18,572. 810
199. 470
-18, 373. 340

0. 000
0. 000
0. 000

11, 521.790
0. 000
11, 521.790

7,520. 000
0. 000
7,520. 000

0. 000
0. 000
0. 000

12, 000. 000
0. 000
12, 000. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

-7,050. 000
0. 000
-7,050. 000
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199.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 37

AMOUNT

-18, 373.

11, 521.

7,520

12,000

12, 600

14, 400

-7,050.

34

.00

79

00

.00

00

.00

.00

00

00

00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 900- 00006 Added Item (Dol lar)/ Overweight Load -240. 000 -240. 000
DOL 0. 000 0. 00
1. 00000 -240. 000 -240. 00
1370 210-00750 Res Light Standard 2.000 2.000
EACH 0. 000 0. 00
2,627. 95000 2.000 5, 255. 90
1375 210-04020 Modify Inlet Mdify Inlet 2.000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
1380 603-02245 30x19 In RCP (CIP) Place) 30x19 In RCP (CIP) 160. 000 0. 000
LF 160. 000 32, 883. 20
205. 52000 160. 000 32, 883. 20
1385 614-70200 Access Ped Sig Access Ped Sig 6. 000 0. 000
EACH 0. 000 0. 00
1, 728. 64000 0. 000 0. 00

CAT 0200 CURRENT AMI $12,238,111.19%$ 424,969.77 $ 8,434, 249. 28
CAT NO0O300 NOO9C095699LRA

1150 503-00018 Drilled Shaft (18 Inch) 338. 000 338. 000
LF 0. 000 0.00
155. 00000 338. 000 52, 390. 00
1155 509- 00000 Structural Steel 21, 875. 000 21, 875. 000
LB 0. 000 0. 00
4. 15000 21, 875. 000 90, 781. 25
1160 601-03000 Concrete Class D 6. 600 6. 600
cY 0. 000 0.00
1, 000. 00000 6. 600 6, 600. 00
1165 601- 40401 Structural Concrete Stain 6, 506. 000 6, 454. 000
SF 0. 000 0.00
2.40000 6, 454. 000 15, 489. 60
1170 602-00000 Rei nforcing Steel 456. 000 456. 000
LB 0. 000 0.00

2.10000 456. 000 957. 60



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 21778-BI D ESTI MATE RUN 07/ 07/ 2021
PRQIECT NHPP0091- 044 ESTI MATE NO 0009 15:10: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NOO0300 NOO9C095699LRA
1175 607-15000 Fence Concrete (Sound Barrier) 3, 208. 000 3, 208. 000
SF 0. 000 0. 00
32. 00000 3, 208. 000 102, 656. 00
CAT 0300 CURRENT AMT $ 268,999.25% 0.00% 268, 874.45
CAT NOO301 NOO9C095538LRA
1180 206- 00000 Structure Excavation 8. 000 8. 000
cY 0. 000 0. 00
30. 00000 8. 000 240. 00
1185 206- 00100 Structure Backfill (Cass 1) 6. 000 6. 000
cY 0. 000 0. 00
60. 00000 6. 000 360. 00
1190 503-00018 Drilled Shaft (18 Inch) 715. 000 715. 000
LF 0. 000 0. 00
155. 00000 715. 000 110, 825. 00
1195 509- 00000 Structural Steel 46, 555. 000 46, 555. 000
LB 0. 000 0. 00
4.15000 46, 555. 000 193, 203. 25
1200 601- 03000 Concrete Class D 8. 500 8. 500
cY 0. 000 0. 00
1, 000. 00000 8. 500 8, 500. 00
1205 601- 40401 Structural Concrete Stain 14, 232. 000 14, 153. 000
SF 0. 000 0. 00
2.40000 14, 153. 000 33,967. 20
1210 602- 00000 Rei nforcing Steel 845. 000 845. 000
LB 0. 000 0. 00
2.10000 845. 000 1,774.50
1215 607-15000 Fence Concrete (Sound Barrier) 7, 058. 000 7, 058. 000
SF 0. 000 0. 00
32. 00000 7,058. 000 225, 856. 00
CAT 0301 CURRENT AMT $ 574,915.55 % 0.00$% 574,725.95
CAT NO0302 NO09C095434RRA
1220 206- 00000 Structure Excavation 8. 000 8. 000
cY 0. 000 0. 00
30. 00000 8. 000 240. 00
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PCN: 21778-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0091- 044 ESTI MATE NO 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 NOO9C095434RRA

1225 206-00100 Structure Backfill (Cass 1) 6. 000 6. 000
cY 0. 000 0. 00
60. 00000 6. 000 360. 00
1230 503-00018 Drilled Shaft (18 Inch) 689. 000 689. 000
LF 0. 000 0. 00
155. 00000 689. 000 106, 795. 00
1235 509- 00000 Structural Steel 45, 043. 000 45, 043. 000
LB 0. 000 0. 00
4.15000 45, 043. 000 186, 928. 45
1240 601- 03000 Concrete Class D 8. 500 8. 500
cY 0. 000 0. 00
1, 000. 00000 8. 500 8, 500. 00
1245 601- 40401 Structural Concrete Stain 13, 812. 000 13, 552. 000
SF 0. 000 0. 00
2.40000 13, 552. 000 32,524. 80
1250 602-00000 Rei nforcing Steel 845. 000 845. 000
LB 0. 000 0. 00
2.10000 845. 000 1,774.50
1255 607-15000 Fence Concrete (Sound Barrier) 6, 760. 000 6, 760. 000
SF 0. 000 0. 00
32. 00000 6, 760. 000 216, 320. 00
CAT 0302 CURRENT AMT $ 554, 066.75 $ 0.00% 553,442.75

CAT NO0303 STEEL ARCH

1260 206-00000  Structure Excavation 3, 416. 000 3,416. 000
cY 0. 000 0. 00
30. 00000 3, 416. 000 102, 480. 00
1265 206-00100  Structure Backfill (Class 1) 2,657. 000 2,657.000
cY 0. 000 0. 00
60. 00000 2,657. 000 159, 420. 00
1270 206- 00360 Mechani cal Rei nforcenent of Soil 248. 000 186. 000
cY 0. 000 0. 00

120. 00000 186. 000 22, 320. 00
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ESTI MATE RUNO07/07/ 2021

CAT NO0303

1275 420- 00000

1280

506- 00100

1285

510- 20100

1290

601- 03000

1295

601- 40401

1300

602- 00000

1305 605-00040

CAT NO0304

1310 208-00400

1315 506-00036

1320 601-01000

STEEL ARCH

Geonenbr ane

Ri prap (Gabi ons)

Structural

Pl ate Arch (Special)

Concrete Class D

Concrete Stain

Structural

Rei nforcing Steel

4 Inch Perforated Pipe Underdrain

M NERS CREEK HEADWALL

Wat er

Contr ol

G outed Riprap (36 Inch) (Special)

Concrete Class B

ESTI MATE NO: 0009 15: 10: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
761. 000 761. 000
sy 0. 000 0. 00
13. 00000 761. 000 9, 893. 00
39. 000 39. 000
oY 0. 000 0. 00
500. 00000 39. 000 19, 500. 00
109. 000 109. 000
LF 0. 000 0. 00
2, 500. 00000 109. 000 272, 500. 00
110. 600 110. 600
oY 0. 000 0. 00
1, 000. 00000 110. 600 110, 600. 00
474. 000 252. 000
SF 0. 000 0. 00
2. 40000 252. 000 604. 80
6, 574. 000 6, 574. 000
LB 0. 000 0. 00
2. 10000 6, 574. 000 13, 805. 40
318. 000 318. 000
LF 0. 000 0. 00
19. 00000 318. 000 6, 042. 00
CAT 0303  CURRENT AMI $  725,138.00$ 0.00% 717,165.20
1.000 1.000
Ls 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
9. 000 9. 000
oY 0. 000 0. 00
880. 00000 9. 000 7,920. 00
3.000 3.000
oy 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 29
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QUANTI TY/ Qr

CONTI D: C21778

PCN: 21778-BID

PRQIECT NHPP0091- 044

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0304 M NERS CREEK HEADWALL

1325 602- 00000 Rei nforcing Stee

1330 607-55110 Safety Rail (Cable)

CAT NO0400

1335 620- 00002 Field Ofice (Oass 2)

1340 620-00012

Field Laboratory (C ass 2)

1345 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

255. 000
LB
2.10000

10. 000

LF

260. 00000

CAT 0304 CURRENT AMT $

1. 000
EACH
100, 000. 00000

1. 000
EACH
45, 000. 00000

2.000
EACH
2,900. 00000
CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

15: 10: 37
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
255. 000
0. 000 0.00
255. 000 535. 50
10. 000
0. 000 0.00
10. 000 2,600. 00
167,055.50 $ 0.00% 167, 055.50
1. 000
0. 000 0.00
1. 000 100, 000. 00
1. 000
0. 000 0.00
1. 000 45, 000. 00
1. 000
0. 000 0.00
1. 000 2,900. 00
150, 800. 00 $ 0.00% 147,900.00

14,679,086.24$ 424, 969. 77 $10, 863, 413. 13



